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ESTIMATE RUN 12/29/2017

ESTIMATE SUMMARY 11:12:34

CONTID: C20403         ESTIMATE NO: 0003 PROG 2005

PCN: 20403-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 14 POUDRE CANYON GUARDRAIL PERCENT TIME:

PROJECT NO: SHE0141-024                   

SH 14 POUDRE CANYON GUARDRAIL

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING

6663 COLORADO BLVD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COMMERCE CITY CO 80022     (303)287-8905 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 559,935.50 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 556,584.00 NON-PARTICIPATING 120,534.70

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -919.14

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

92.86

WORK DAYS

WORK DAYS

73.46%

148,621.80

120,534.70

120,534.70

119,615.56

$

$

$

$

350.00

410,963.70

411,313.70

0.00

411,313.70

-8,348.76

0.00

402,964.94

0.00

AMOUNT DUE 402,964.94 119,615.56

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 119,615.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

32.5 TIME ALLOW: 35

ORIG TIME ALLOW: 35

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/11/2017

09/11/2017

11/30/2017

07/20/2017

07/28/2017

08/15/2017

09/11/2017
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PCN: 20403-BID    ESTIMATE RUN 12/29/2017

PROJECT: SHE0141-024                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:12:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Curb 400.000

204.000

202-00201  
 

7,248.00604.000

2,448.00

604.000

LF  

12.00000

0010 *Removal of Asphalt Mat (Planing) 56.000

0.000

202-00240  
 

5,600.0056.000

0.00

56.000

SY  

100.00000

0015 Removal of Pavement Marking 0.000

267.000

202-00250  
 

1,201.50267.000

1,201.50

267.000

SF  

4.50000

0020 Removal of Ground Sign 0.000

3.000

202-00810  
 

1,050.003.000

1,050.00

3.000

EACH

350.00000

0025 *Removal of Guardrail Type 3 334.000

0.000

202-01130  
 

2,338.00334.000

0.00

334.000

LF  

7.00000

0030 *Removal of End Anchorage 2.000

0.000

202-01300  
 

800.002.000

0.00

2.000

EACH

400.00000

0035 Unclassified Excavation 41.000

0.000

203-00000  
 

2,542.0041.000

0.00

41.000

CY  

62.00000

0040 Rock Fill 0.000

0.000

203-00500  
 

0.000.000

0.00

0.000

CY  

90.00000

0045 Structure Excavation 27.000

0.000

206-00000  
 

675.0027.000

0.00

27.000

CY  

25.00000

0050 *Erosion Log Type 1 (12 Inch) 120.000

0.000

208-00002  
 

660.00120.000

0.00

120.000

LF  

5.50000

0055 *Aggregate Bag 30.000

0.000

208-00035  
 

315.0030.000

0.00

30.000

LF  

10.50000
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PCN: 20403-BID    ESTIMATE RUN 12/29/2017

PROJECT: SHE0141-024                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:12:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Concrete Washout Structure 1.000

0.000

208-00045  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

0065 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

5.000

HOUR

70.00000

0070 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

2.000

HOUR

150.00000

0075 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

175.00000

0080 *Erosion Control Management 7.000

0.000

208-00207  
 

2,660.007.000

0.00

7.000

DAY 

380.00000

0085 Reset Ground Sign 0.000

8.000

210-00810  
 

3,200.008.000

3,200.00

13.000

EACH

400.00000

0090 *Seeding (Native) 0.000

0.100

212-00006  
 

640.000.100

640.00

0.100

ACRE

6,400.00000

0095 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.100

ACRE

3,550.00000

0100 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

0.000

SY  

7.75000

0105 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

80.000

TON 

50.00000

0110 *Hot Mix Asphalt (Patching) (Asphalt) 50.150

0.000

403-00720  
 

14,042.0050.150

0.00

59.000

TON 

280.00000
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PCN: 20403-BID    ESTIMATE RUN 12/29/2017

PROJECT: SHE0141-024                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:12:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Bituminous Slope and Ditch Paving (Asphalt) 23.700

0.000

507-00400  
 

7,110.0023.700

0.00

23.700

TON 

300.00000

0120 Concrete Class D (Bridge) 38.000

0.000

601-03040  
 

22,800.0038.000

0.00

38.000

CY  

600.00000

0125 Reinforcing Steel (Epoxy Coated) 6,442.000

0.000

602-00020  
 

9,663.006,442.000

0.00

6,442.000

LB  

1.50000

0130 18 Inch Reinforced Concrete Pipe (Complete In Place) 62.000

0.000

603-01185  
 

7,750.0062.000

0.00

62.000

LF  

125.00000

0135 Inlet Type 13 (5 Foot) 0.000

1.000

604-13005  
 

6,800.001.000

6,800.00

1.000

EACH

6,800.00000

0140 *Guardrail Type 3 (6-3 Post Spacing) (31 in. MGS) 2,474.000

0.000

606-00301  
 

86,590.002,474.000

0.00

2,535.000

LF  

35.00000

0145 *End Anchorage Type 3B (31 in. MGS) 0.000

0.000

606-01320  
 

0.000.000

0.00

0.000

EACH

3,400.00000

0150 *End Anchorage Type 3D (31 in. MGS) 1.000

0.000

606-01340  
 

1,300.001.000

0.00

1.000

EACH

1,300.00000

0155 *Transition Type 3G (31 in. MGS) 2.000

0.000

606-01370  
 

7,000.002.000

0.00

2.000

EACH

3,500.00000

0160 *End Anchorage (Nonflared) (31 in. MGS) 0.000

10.000

606-02003  
 

38,000.0010.000

38,000.00

10.000

EACH

3,800.00000

0165 Bridge Rail Type 10M 0.000

135.000

606-11030  
 

33,750.00135.000

33,750.00

135.000

LF  

250.00000
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PCN: 20403-BID    ESTIMATE RUN 12/29/2017

PROJECT: SHE0141-024                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:12:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Delineator (Special) 0.000

0.000

612-00010  
 

0.000.000

0.00

0.000

EACH

15.00000

0175 Delineator (Flexible) (Flat Mounted) 0.000

0.000

612-00037  
 

0.000.000

0.00

0.000

EACH

16.00000

0180 Delineator (Flexible) (Special) (Type I) 0.000

456.000

612-00046  
 

7,068.00456.000

7,068.00

456.000

EACH

15.50000

0185 Delineator (Flexible) (Special (Type III) 0.000

182.000

612-00048  
 

2,912.00182.000

2,912.00

182.000

EACH

16.00000

0190 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

26.000

SF  

18.00000

0195 Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

46.000

LF  

23.00000

0200 Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

13.000

EACH

345.00000

0205 Information Sign Board (Furnish Only) 0.000

0.000

622-00027  
 

0.000.000

0.00

0.000

EACH

1,800.00000

0210 *Construction Surveying 1.000

0.000

625-00000  
 

5,700.001.000

0.00

1.000

L S 

5,700.00000

0215 *Mobilization 0.345

0.000

626-00000  
 

43,125.000.345

0.00

1.000

L S 

125,000.00000

0220 *Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

3,000.001.000

0.00

1.000

L S 

3,000.00000
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PCN: 20403-BID    ESTIMATE RUN 12/29/2017

PROJECT: SHE0141-024                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:12:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

24.000

GAL 

190.00000

0230 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

0.000

SF  

37.00000

0235 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

0.000

SF  

20.00000

0240 Flagging 536.000

26.000

630-00000  
 

14,050.00562.000

650.00

800.000

HOUR

25.00000

0245 Traffic Control Inspection 26.000

2.000

630-00007  
 

5,320.0028.000

380.00

28.000

DAY 

190.00000

0250 Traffic Control Management 29.000

2.000

630-00012  
 

17,050.0031.000

1,100.00

35.000

DAY 

550.00000

0255 Construction Traffic Sign (Panel Size A) 3.500

2.800

630-80341  
 

378.006.300

168.00

7.000

EACH

60.00000

0260 Construction Traffic Sign (Panel Size B) 13.500

10.800

630-80342  
 

2,673.0024.300

1,188.00

29.000

EACH

110.00000

0265 Construction Traffic Sign (Special) 25.000

20.000

630-80344  
 

765.0045.000

340.00

50.000

SF  

17.00000

0270 Vertical Panel 30.000

24.000

630-80350  
 

2,160.0054.000

960.00

60.000

EACH

40.00000

0275 Portable Message Sign Panel 1.500

1.200

630-80355  
 

15,660.002.700

6,960.00

3.000

EACH

5,800.00000
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PCN: 20403-BID    ESTIMATE RUN 12/29/2017

PROJECT: SHE0141-024                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:12:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Drum Channelizing Device 4.500

3.600

630-80360  
 

340.208.100

151.20

16.000

EACH

42.00000

0285 Traffic Cone 10.000

8.000

630-80380  
 

252.0018.000

112.00

60.000

EACH

14.00000

0290 Traffic Signal (Temporary) 0.500

0.400

630-86810  
 

19,800.000.900

8,800.00

1.000

EACH

22,000.00000

0295 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0300 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0305 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0310 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0325 Barricade (3 M-A) (Temp) 1.000

0.800

630-80335  
 

396.001.800

176.00

2.000

EACH

220.00000

0330 Conc Barrier (Temp) 60.000

48.000

630-80370  
 

2,700.00108.000

1,200.00

120.000

LF  

25.00000

0340 Impact Atten (Temp) 1.000

0.800

630-85010  
 

2,880.001.800

1,280.00

2.000

EACH

1,600.00000

CAT 410,963.70120,534.70559,585.50CURRENT AMT0200 $ $ $
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PCN: 20403-BID    ESTIMATE RUN 12/29/2017

PROJECT: SHE0141-024                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:12:34

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0315 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

0.000

EACH

14,500.00000

0320 Sanitary Facility 1.000

0.000

620-00020  
 

350.001.000

0.00

1.000

EACH

350.00000

CAT 350.000.00350.00CURRENT AMT0400 $ $ $

$ 411,313.70120,534.70$559,935.50$CURRENT AMTPROJECT TOTAL


